

**GOVERNMENT OF ANDHRA PRADESH**

**ABSTRACT**

PR&RD Department–Ranga Reddy District – Construction of Gram Panchayat building at Gowdavelly (Village), Medchal (Mandal ), Ranga Reddy District - Extension of agreement time - Sanction -Orders Issued

**PANCHYAT RAJ & RURAL DEVELOPMENT (PROGS.III) DEPARTMENT**

G.O.Rt.No. 436

Dt:-25-03-2011

Read:-

From the Chief Engineer (PR) Hyderabad Lr.No.CE (PR) / DEE1I/ AEE4 /PR/RR/EOAT/, Dated 2.2.2011

\*\*\*\*\*

In the circumstances reported by the Chief Engineer (PR), Hyderabad in his letter read above, Government after careful examination of the matter hereby accord extension of agreement time up to 20.06.2011 for construction of Gram Panchayat building at Gowdavelly (Village), Medchal (Manda ), Ranga Reddy District without imposing penalty for delay in execution of work .

2. The Chief Engineer (Panchayat Raj), Hyderabad shall take necessary action accordingly.

3. This order issues with the concurrence of Finance (Expr. PR&RD) Department vide their U.O.No.5179 /90/11 Expr. PR&RD dated 8-3-2011

4. A copy of this order is available on the internet and can be access at the address; [www.ap.gov.in](http://www.ap.gov.in) /goir.

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)**

**Dr. RAJIV SHARMA  
PRINCIPAL SECRETARY TO GOVERNMENT**

To

The Chief Engineer, Panchayat Raj, SRTGN Bhavan, Errum –Manjzil, Hyderabad

The Superintending Engineer (PR), Warangal District

The District Treasury Officer, Warangal district

The Accountant General, AP, Hyderabad

Copy to

OSD to M (PR&RD)

P.S. to Principal Secretary to Government ( PR )

Finance ( Expr-PR&RD ) Department

SF/SC

//FORWARDED:: BY ORDER//

**SECTION OFFICER.**